OPEN HOUSE PUBLIC MEETING
PIONEERS BOULEVARD ROADWAY DESIGN

Antelope Creek to Pagoda Lane

Maxey Elementary School
5200 S. 75th Street, Tuesday April 4th, 5:30-7:30 p.m.

PROJECT UPDATE

Engineering design for the widening of a half-mile of Pioneers Boulevard,
west of Antelope Creek to Pagoda Lane, is nearly complete, and the City
is beginning to buy land needed to accommodate the future roadway.
The schedule for construction, however, has been delayed until additional
funding becomes available.

Design for this project began in early 2004, with construction originally
estimated to begin this spring. In September of 2004, voters rejected a
major streets, public ways and trails bond issue that would have provided
construction funding for this project.The City is actively

working to find additional funding for this project so that

construction may begin — possibly in late 2006 or in 2007.

PROJECT SCHEDULE

The City is now in the process of purchasing the necessary
land to meet the required right-of-way for a wider street with

JULY 20, 2004 2006
Public meeting Right-of-way negotiations,
on Preliminary Design construction plans and

a curb-to-curb width of 66 feet, and additional permanent
easements for a hike/bike trail, the Antelope Creek bridge,
storm drainage and utility infrastructure, and necessary

/[

bid preparation

grade (elevation) changes. Buying the necessary right-of-way
now will help property owners plan for the future roadway,
preserve the needed land from additional development and
expedite construction once funding becomes available.

Additional space for construction activities, called “temporary
easements,” will also be necessary.
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HIKE/BIKE TRAIL

A portion of the Antelope
Creek Trail will be included in
this project. The trail segment
will begin at Lucile Drive on
the south side of Pioneers
and cross under Pioneers at
Antelope Creek.This segment
will ultimately be a part of a
future trail that will continue
north along the creek toward
the Holmes Park Dog Run
and extend from Lucile in a
southeasterly direction to 91st
Street and Highway 2.

DETOUR ROUTE

Pioneers Boulevard will be
closed during construction.
Local traffic will continue to
have access to adjacent busi-
nesses and residences during
construction, but not neces-
sarily from both the west and
east. Through traffic will be
detoured south on 70th and
84th streets to Old Cheney
Road.



TWO-WAY LEFT-TURN LANE

The future four-lane, urban
roadway will be divided by a
painted, |6-foot, two-way left-
turn lane.

In August of 2005 the City

of Lincoln Public Works and
Utilities Department proposed a
change to the Southeast Fringe
Ordinance, which restricted

a median on this portion of
Pioneers Boulevard. The change
would have allowed for a raised
median to be designed between
Stacy Lane and Pagoda Lane.

The Department recommended the use of a median and left-turn bays because significant
changes in land use and development have occurred in the area over the past several years.
Traffic demands on Pioneers Boulevard have increased dramatically. Additional streets have
been built to provide access to new homes and commercial developments in the area, such
as Pioneer Woods, Edenton North, Willow Springs and the Preserve. Today there are four
properties with direct driveway access to Pioneers Boulevard—down from 23 in 1998.

Because of these changes, the Department recommended a raised median along the project

to increase safety.

Project team members met with individual property owners with driveway access to Pioneers
Boulevard, and public hearings regarding the issue were held in August and September of 2005.

On September 19,2005, the City Council voted against the change.

TRAFFIC SIGNAL

Comments from our last public meeting held in July 2004 indicated that some people thought

traffic signals were needed to increase safety. Specific standard criteria, called “warrants,”
must be met before the City can invest the resources of time and money for installing and

maintaining traffic signals.The design team has studied the needs for signals at Lucile Drive and
at 80th Street, and anticipates that a signal may be needed at Lucile Drive in the near future.

The project will be designed with the necessary infrastructure in place to allow for easy
installation of traffic signals as future traffic volumes warrant them.

SCHEMMER

ANTELOPE CREEK BRIDGE

The culvert at Antelope Creek will be
removed and a bridge will be constructed
to accommodate an underpass for the hike/
bike trail.

ADDITIONAL INFORMATION

www.lincoln.ne.gov
keyword: pioneersblvd

Reggi Carlson,The Schemmer Associates
pioneers@schemmer.com

1919 South 40th Street, Suite 302
Lincoln, NE 68506

Phone: 488-2500 Fax: 488-3221

Erika Nunes, PE., City of Lincoln
enunes@lincoln.ne.gov

531 Westgate Boulevard, Suite 100
Lincoln, NE 68528

Phone: 441-5675 Fax:441-6576
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(Pioneers Boulevard,
10th to 84th street)
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Existing average daily traf-

fic grew by almost 80% from
1996 to 2002. By 2025, traffic
is projected to grow almost
182% from 1996.



